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MEMORANDUM 
 

 
To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  January 3, 2018 

 

Re:  Local Technical Assistance (LTA) Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants. To date, 196 local projects have been initiated. Of these, 162 projects have 

been completed, and the remainder are underway.  

 

Further detail on LTA project status can be found in the attached project status table. Projects 

that appear in this document for the first time, or that were recently completed, are noted and 

highlighted in italics.   

 

ACTION REQUESTED: Information 
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Projects Currently Underway 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes  

Beach Park regional bike plan John 

O’Neal 

Jan. 2018-

June 2019 

Consultant 

assistance 

Scoping underway 

Beecher comprehensive plan Ricardo 

Lopez 

Jan. 2018-

June 2019 

Consultant 

assistance 

Scoping underway 

Bensenville zoning update (see 

website) 

Jake Seid Oct. 2015-

Apr. 2018 

Staff 

assistance 

CMAP staff reviewed Module 2 of 3 with Village staff. This Module of the 

Ordinance will be discussed with the Steering Committee in late January.  

Berwyn stormwater 

management plan (see 

website) 

Kate 

Evasic 

May 2017-

Feb. 2018 

Consultant 

assistance 

CMAP staff and the consultant continued to interview key stakeholders. 

Development of key recommendations is underway. 

Brookfield comprehensive plan Heidy 

Persaud 

Oct. 2016- 

Dec. 2017 

Consultant 

assistance 

Plan adoption meeting is scheduled for January 22nd.  

Calumet Park comprehensive plan John 

Carlisle 

April 2018-

October 

2019 

Consultant 

assistance 

 

Campton Hills zoning and 

subdivision regulations 

Kristin 

Ihnchak 

July 2014-

Apr. 2018 

Consultant 

assistance 

No update 

Channahon comprehensive plan Brandon 

Nolin 

Jan. 2018-

June 2019 

Consultant 

assistance 

RFP released and proposals due January 5. Consultant selection to occur in 

January and February. 

Chicago Heights zoning 

update 

Maggie 

Jarr 

Nov. 2016-

May 2018 

Consultant 

assistance 

The consultant will present to the Plan Commission during a public 

hearing in January. 

Chicago North River 

Communities  neighborhood 

plan (see website) 

Brian 

Daly 

Nov. 2015- 

Dec. 2017 

Staff 

assistance 

CMAP staff is currently drafting the plan. The ULI report on workforce 

housing strategies for the North River communities, developed in 

partnership with the LTA plan, was released on December 14. 

Chicago Pilsen-Little Village 

neighborhood plan (see 

website) 

Ricardo 

Lopez 

Dec. 2013- 

Dec. 2017 

Staff 

assistance 

Project is complete, though pending Chicago Plan Commission approval. 

Chicago Riverdale area 

transportation plan 

Tony 

Manno 

Nov. 2016-

Mar. 2018 

Consultant 

assistance 

The consultant is revising the existing conditions report based on 

additional feedback from external partners and amending the draft 

recommendation ideas. A preliminary list of recommendations will be 

available for steering committee review in early January.  

http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-stormwater
http://www.cmap.illinois.gov/programs-and-resources/lta/north-river-communities
https://chicago.uli.org/wp-content/uploads/sites/16/2012/03/AlbanyParkReport_Final_forweb.pdf
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes  

Cook County (Maine-

Northfield) unincorporated 

area plan (see website) 

John 

Carlisle 

July 2016-

May 2018 

Staff 

assistance 

CMAP staff anticipate sending the draft plan to the steering committee for 

first review in January 2018. The stormwater subconsultant has produced 

draft concept plans to be integrated into the plan. The fiscal impact 

subconsultant is working with CMAP and the study area's four 

neighboring municipalities on a benefit-cost report regarding annexation. 

CMAP will author the final report with subconsultant input. This report is 

expected in Spring 2018. 

Des Plaines comprehensive 

plan 

Heidy 

Persaud 

Nov. 2016-

May 2018 

Staff 

assistance 

The Homes for a Changing Region panel took place on December 11th. 

Development of key recommendations is underway. 

DuPage County / Hanover 

Park Homes for a Changing 

Region (see website) 

Jonathan 

Burch 

Nov. 2014-

Dec. 2017 

Consultant 

assistance 

Plan adopted/accepted by all communities. Complete.  

DuPage County Corridor Study John 

Carlisle 

Jan 2018- 

June 2019  

Consultant 

assistance 

Scoping underway 

Frankfort Plan Commissioner 

training 

Maggie 

Jarr 

Jan. 2018- 

June 2018 

Staff 

assistance 

Scoping underway 

Glenview sustainability ordinance 

review 

Kelsey 

Pudlock 

Jan. 2018- 

Dec. 2018 

Staff 

assistance 

Scoping underway 

Governors State University 

green infrastructure plan 

Holly 

Hudson 

June 2015- 

Oct. 2017 

Consultant 

assistance 

Project complete. 

Harvard zoning update Jake Seid Jan. 2017-

Nov. 2017 

Consultant 

assistance 

Camiros completed a revised version of the UDO that was reviewed by 

CMAP and Harvard staff. Following minor edits, this version of the UDO 

will be presented to the Steering Committee in late January to early 

February.  

Huntley zoning update Patrick 

Day 

May 2015-

Nov. 2017 

Consultant 

assistance 

Full Draft is complete; Huntley Staff are preparing for public open house 

in advance of adoption hearing. 

Illinois International Port District 

planning priorities report 

Elizabeth 

Scott 

April 2018-

April 2019 

Staff 

assistance 

Scoping set to begin in January 2018 

Joliet Chicago Street plan Stephen 

Ostrander 

Dec. 2016-

May 2018 

Consultant 

assistance 

Building upon guidance provided by Project Advisory Committee in 

November, consultant team refined design alternatives for plaza with City 

staff, planned upcoming public meeting expected in February or March, 

and met with new City Manager.  

http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield
http://www.cmap.illinois.gov/livability/housing/homes
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes  

Joliet Public Water Commission 

water supply planning 

Nora Beck Jan. 2018- 

Dec. 2019 

Consultant 

assistance 

Scoping underway 

 

Justice I&M Canal trail extension 

feasibility study 

John 

O’Neal 

Jan. 2018- 

June 2019 

Consultant 

assistance 

RFP issued – responses due Jan. 5, 2018 

Lisle downtown parking plan 

(see website) 

Lindsay 

Bayley 

Mar. 2016-

Dec. 2017 

Staff 

assistance 

CMAP staff had a poster board display and handout setup at an Open 

House for the Downtown Master Plan project on Dec 14th . Approximately 

two dozen attendees provided comments on the Master Plan and Parking 

Plan recommendations. Plan drafting underway. 

Lower Salt Creek Watershed-

based Plan (see website) 

Holly 

Hudson 

Jan. 2016-

Dec. 2017 

Staff 

assistance 

Project is complete.  

McHenry County Fox River 

corridor study (see website) 

Kate 

Evasic 

Sept. 2016-

Mar. 2018 

Staff 

assistance 

The third steering committee meeting was held on December 5 to discuss 

the draft key recommendations memo. CMAP staff has incorporated 

input and is currently drafting the plan. 

McHenry County Council of 

Governments Shared Services 

Study 

Patrick 

Day 

March 2018- 

August 2019 

Staff 

assistance 

Scoping underway 

North Lawndale community 

plan (see website) 

Brandon 

Nolin 

Feb. 2016- 

Mar. 2018 

Staff 

assistance 

Plan chapters currently being drafted. Targeting end of February for draft 

plan delivery to LISC for formatting/layout and Spring 2018 for plan 

adoption. Additional subarea/ catalyst project outreach and visualizations 

planned for Spring 2018. 

Oswego, Montgomery, and 

Yorkville shared water treatment 

plant study 

Nora Beck Jan. 2018- 

June 2019 

Consultant 

assistance 

Scoping underway 

 

Palos Park bikeways and trails 

plan (see website) 

John 

O’Neal 

Apr. 2017-

Apr. 2018 

Consultant 

assistance 

Outreach and engagement continue.  Draft plan, including proposed 

bikeway network and prioritization of key routes and treatments 

currently underway. 

Park Forest zoning revisions (see 

website) 

Jake Seid June 2013-

Dec. 2017 

Staff and 

consultant 

assistance 

UDO was adopted December 11, 2017. 

Robbins stormwater, TOD, and 

industrial area plan 

Kelwin 

Harris 

Jan. 2018- 

June 2019 

Staff 

assistance 

Scoping underway 

Sauk Village comprehensive plan 

update 

Stephen 

Ostrander 

April 2018-

October 2019 

Consultant 

assistance 

Scoping underway 

http://www.cmap.illinois.gov/programs-and-resources/lta/lisle
http://www.cmap.illinois.gov/programs-and-resources/lta/lower-salt-creek
http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river-mchenry-lake
http://www.cmap.illinois.gov/programs-and-resources/lta/north-lawndale
https://palosparkbikewayplan.wordpress.com/ideas/
http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes  

South Elgin zoning update (see 

website) 

Patrick 

Day 

Oct. 2014-

Feb. 2018 

Staff 

assistance 

CMAP staff reviewed Module Two (2 of 3) with VOSE PZC on December 

20.  Drafting of Module Three is underway. 

South Holland comprehensive 

plan (see website) 

Stephen 

Ostrander 

Apr. 2015-

Jan. 2018 

Staff 

assistance 

Village staff and full project Steering Committee finished review of draft 

plan. CMAP staff met with Steering Committee on December 12 to review 

all recommendations and receive input from Committee members. 

Following revisions in early January, draft plan will next be presented to 

Village Community Development Committee/Board of Trustees for 

adoption.  

South Suburban Mayors and 

Managers Association Pilot 

Circuit Rider Program 

Patrick 

Day 

April 2018- 

April 2020 

Staff 

assistance 

Scoping underway 

Villa Park zoning ordinance Patrick 

Day 

July 2015-

Nov. 2017 

Consultant 

assistance 

Public open houses have been completed; Village Staff are scheduling 

public hearing for adoption. 

Westchester zoning ordinance Maggie 

Jarr 

Nov. 2014-

May 2018 

Consultant 

assistance 

A public open house was held on December 14. The consultant will 

present to the Plan Commission during a public hearing in January. 

Wilmington downtown plan 

(see website) 

Maggie 

Jarr 

Jan. 2017-

May 2018 

Staff 

assistance 

CMAP staff is currently drafting the plan. 

 
 

### 

 

http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
http://www.cmap.illinois.gov/programs-and-resources/lta/south-holland
http://www.cmap.illinois.gov/programs-and-resources/lta/wilmington

